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Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Phase II-Domestic Villence Sexusl Assault Facilities

Project Name:

1-05 thru 3-31-05

Agency:  Alaska Family Services (AFRC)  Reporting Period:

Grant # qg_4-C=3016 Amount of Funds Requested §___~ 07 .

1. Wha is the status of the project; include portions complsted?

The design phase is at about 907 complete and we are expecting completion
by April 15, 2005.

2. Is the project on schedule; if not, how will this be dealt with?

The project 1s slightly behind by about 2 weeks. We glan grie being back on
schedule by April 15, 2005.

3. Is the project or. budget; if not, how will this be dealt with?

The project 1s oa budget and we anticipate no problems through complation
of the design phase.

4. Other comments/problems and solutions:

Funding for the construct-on phase will be finalized shortly.
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: Phase IT - Domestic Violence Sexual Assault Facilities

Agency: Alaska Family Services (AFRC) Reporting Period: 1-05 thru 3-31-05

Grant #: 06-4-C-5016

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget—Denali Commission and other funds combined
The total planning & design phase is $100,000
2. The total project expenditures as of the end of the most recent quarter

Total expenditures is $6,116.45
3. The total amount of Denali Commission funds committed to the project
$100,000

4. The total expenditure of Denali Commission funds for the project as of the end of this

i iod
reporting perio $6,116.45

5. The percentage of expenditures to the total budget

6l 27
6. Project Performance Analysis (use PPA form on page2 of 641)

Project Schedule:

Show the project schedule with milestone dates for desi gn and construction.

The original timeline was for the design phase to be completed by 2-05

We are projecting it to be completed by 4-15-05. The 100% design will then go
to the Denali Commission for final award of construction funds. Bids will then
go out and construction should begin late June, 2005. Completion date is in
late fall. :

Form 641A
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Attachment G

Denali Commission
Quarterly Project Financial Report
Project Performance Analysis (PPA) Form

Project Name: Phase II - Domestic Violence Sexual Assault Facilities

Agency: Alaska Family Services Reporting Period: 1-05 thru 3-31-05

Grant#: _ 06-4-C-5016

NOTE: Include Denali Commission Grant Funds Only on this form.

Line Items: e - | Approved | Actual Scheduled | Actual Work
Budget: | Costto Completion | Performed:
- Date: | Date:

Planning & Design $100,000 $6,116.45 | 4-15-05 907 complete

Totals: | $100,000 $6,116.45

@ o i @M 4-1-05

Signature: Date:

Donn Bennice, CEO

Print Name and Title: Form 641B
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